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30TH APRIL,2010 
Introduction 
 
While many of the projects have so far come to an end, many others are in progress. The 
volunteer house has been finished being worked on. It has been an arrangement that two, 
three or so volunteers chance into visiting the orphanage as they would be advised after 
requesting for that through the sponsor facilitator whose details are available on our 
website; zoaonline.org. Nevertheless, SOSH is currently hosting one volunteering visitor 
from Cape-town, South Africa. She is expected to comment on her experience on the next 
month end report. Currently she has been taking a stock of childrenÕs clothes which will 
be very important for the July coming volunteers visiting the orphanage. July materials 
for schools playgrounds are well being worked on in readiness for July, 2010 volunteers. 

                           
Megan (at the middle) interacting with children at lunch & play ground materials 
 
Orphanage surrounding and Maintenance 
 
The orphanage surrounding is clean, despite the fact that children are on holiday. Taking 
an advantage of the holiday, the dormitory block supporters have been fixed. This is to 
avoid the roof from being blown off by wind. 



 
Supporting poles & fisher board fixed 

 
 
Canteen/Laundry  
 
The canteen is being used but not maximized. It is still waiting for electricity so that the 
washing machine is set. It is also waiting for the July volunteers who will help paint it, 
Ôespecially that they may bring some orange and cream white paint with themÕ. Some 
remaining work is the ceiling board. Pine plunks that have been very difficult to find are 
now in place, but the materials that are not available are the ceiling boards themselves. 
They are a bit expensive and will have to wait a bit so that funds for that get identified. In 
discussion with the Manager, it is discovered that the ceiling board was overlooked and 
so it was not budgeted for and so only timber that was scarce and expensive has been 
organized. 

 
 
Orphanage Play Grounds 
 
Nevertheless, the girls netball rings have been fixed so that children can be playing, 
especially that they are preparing for the trophy competitive between them and Chibobo 
orphanage. 

 
Netball posts & rings fixed 

 



 
Orphanage Fence Construction  
 
One third of the fence has been so done. The 2nd third of the fence wire is available in 
storage But metal pipes finished because only 22 cut into 44 were bought because of the 
limit of the truck capacity. It is highly probable that 11 pipes cut into 22 can be bought 
from the fence funds balance when ever the chance of catching the capital city, Lusaka, is 
chanced. About ZK19,000,000 will be required as a balance from ZK38,000,000 that was 
budgeted for the fence to avoid encroachment into the orphanage land and keep thieves 
away. 

            
Part of orphanage fence done.                           From front                         remaining wire for remaining part 
Electricity Connection 
 
The date when electricity will be connected is not yet known. Only lines have been pulled 
to the sight. We are only told that the transformers are not yet supplied in Serenje and not 
told how long it would take. 

 
                                                Electricity lines pulled to place 
 
Conclusion 
SOSH is very thankful for the support that it gets from all sponsors, well-wishers in both 
cash and kind. Children are really fully supported both psychologically and physically in 
terms of their needs. 
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