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INTRODUCTION

It is now a new season, rainy, in Zambia, Serefjeew look of soil color, dust smell
from the blow of wind and the shooting out of blmséng grass complements the yet
another enjoyable time of the year. This does nbup into worry because the main part
of the orphanage’s projects has been finished. rEpert is basically providing the
position of all projects that have been so farrimgpess at the orphanage.

CANTEEN & LAUNDRY CONSTRUCTION

The canteen is almost finished now. There is ordyntng, ceiling and plumbing
remaining which were awaited by the finished bedlmd, electrical wiring, flooring
and plastering. Looking at the state of the wood#&uocture, the orphanage has bgen
forced to start using it for better health, andtthther activities can be finished |n
December. Currently this is the position of thetean/Laundry.

Canteen currently set for cooking moisture showing first rains that ledrhmediate use




PLAYGROUNDS

A little of the work has been done to improve theieonment and add to the standard
comfortability of the children and visitors. Somainting and a small construction w

has so far been done with the help of maintenanmeegnallocated in the budget. A
time from now the netball and football pitch wik bemporarily designed and leveled
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that children may be using them while waiting fermpanent settings according to wiat

the construction plans will guide.

Play grounds renovated and repaired.

GARDENING

The water furrow is yet to be finished. There hagrbvery little progress on sto
breaking on FAO furrow project. The supervisorsnset® have less commitment
taking care of the stone challenge. NeverthelesSHe@as tried its best to provig
support during construction. However, gardeningxpected to start immediately t
water starts running. It is now good time to spdainting trees and hedge plant around
orphanage’s boundaries. This is expected to staytime between 1D and 1%
December when soil is fully moistened.
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Since the promising breakage of the stone, not nashbeen done. Rather, more supervision is rafjjiire

and this advice is forwarded to supervisors sotthey harness on the project.




FENCE CONSTRUCTION

Using the remains of paint from the old dorm, #@idlipainting of the fence entrance has
been done. This is how the fence will partly looken fully painted and connected py

the wire cage. This will be done when the fencaling avails.

Fence entrance painted in orange. Tells how beautiful it will lookhen fully finished.

DISCUSSION

From the look of progress, it is highly probablattthe orphanage may grow bigger and more beautiful
All projects are determined by the responsible stipers. The orphanage management is committed to
implement all projects within time frame as far fands are available. Projects that are NOT under

orphanage management supervision have their timefrdependent on those responsible of supervisi

on.

This implies that FAO projects have less to be dwith the management but rather the Agricultyire

officials at district office. This is why some dgtaencountered by such projects are not descrifitbra
us, SOSH.

CONCLUSION

It is our hope that the orphanage will remain im@a@ondition and that children will remain healtidg

happy. SOSH gives thanks to all donors and funédraithat help all projects be finished. More upslate
have to be expected by the end of December. Nelegs, SOSH wishes Mary Christmas to all of you

who have taken your time in reading this report. &jgpreciate your support.
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